
Reflective Cracking Construction Notes 

 

Date: December 16, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  4:54 PM 
Temperature (°F):  27.0  48.9 

Dew Point (°F): 26.1  46.9 
Humidity (%):  96  93 

Visibility (Miles): 0.2  3.0 
Wind (MPH): Calm  13.8 SE 
Conditions: Light Freezing Fog  Rain 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, JBT Contractors 

 

Personnel: (1) technician (ARA), (1) supervisor, (1) operator, (1) laborer (JBT) 

 

Equipment: (1) backhoe, (1) tandem dump truck, (1) articulated dump truck, hand tools 

 

Reflective Cracking Construction Notes: 

JBT demobilized some of their equipment from the NAPTF back to Building 207A and hauled 

away the remainder of the stockpile of P-209 that had been used to support the lead-in area slab. 


